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ESTIMATE RUN 04/17/2002

ESTIMATE SUMMARY 15:27:47

CONTID: C13786         ESTIMATE NO: 0001 PROG 1999

PCN: 13786-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 STENCIL MARKING EAST PERCENT TIME:

PROJECT NO: STA R400-121                  

FY 02 Stencil Marking East

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 04/15/2002 DATE TIME STARTED 04/03/2002

632 WEST GUNNISON DATE LET 01/03/2002 DATE WORK BEGAN

 DATE AWARDED 01/10/2002 DATE TIME STOPPED 07/19/2002

 DATE CONTRACT EXECUTED 01/24/2002 DATE ACCEPTED 07/19/2002

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 04/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 436,291.25 PARTICIPATING $ $ 92,462.50

AWARD PROJECT AMT: 433,384.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,199.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.27

WORK DAYS

WORK DAYS

21.19%

343,828.75

92,462.50

92,462.50

91,263.06

$

$

$

$

92,462.50

0.00

92,462.50

0.00

92,462.50

-1,199.44

0.00

91,263.06

0.00

AMOUNT DUE 91,263.06 91,263.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,263.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

8.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13786-BID    ESTIMATE RUN 04/17/2002

PROJECT: STA R400-121                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

25,000.00000 12,500.000.500

12,500.00

0010 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

2,455.000

627-30405  
 

10,425.500

SF  

11.50000 28,232.502,455.000

28,232.50

0015 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

7,170.000

627-30410  
 

40,969.000

SF  

7.00000 50,190.007,170.000

50,190.00

0020 FLAGGING 0.000

10.000

630-00000  
 

42.000

HOUR

5.00000 50.0010.000

50.00

0025 TRAFFIC CONTROL SUPERVISOR 0.000

7.000

630-00002  
 

42.000

DAY 

50.00000 350.007.000

350.00

0030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

8.000

630-80342  
 

21.000

EACH

5.00000 40.008.000

40.00

0035 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

100.00000 100.001.000

100.00

0040 TRAFFIC CONE 0.000

40.000

630-80380  
 

80.000

EACH

25.00000 1,000.0040.000

1,000.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13786-BID    ESTIMATE RUN 04/17/2002

PROJECT: STA R400-121                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 92,462.5092,462.50436,291.25CURRENT AMT0200 $ $ $

$ 92,462.5092,462.50$436,291.25$CURRENT AMTPROJECT TOTAL


